Project Status by Agency

Agency: Environmental Services

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day

80217 Donald Lasell Concord Laboratory Clean Room, 29 Hazen Drive, Design  coordination /Design Bid.

Friday, September 08, 2006



/S Estimate Ad Date Status

$497,110  10/31/2006 Active
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